
 

 

PROJECT FACTSHEET
Philadelphia Shipyard Sea Wall  

Philadelphia, PA 
April 2007 

 
CONGRESSIONAL DISTRICTS: Rep. Brady (PA-1) 
 
APPROPRIATION / PHASE:  
Continuing Authorities / Initial Appraisal & Feasibility 

BUSINESS 
PROGRAM:  
Flood Damage 
Reduction 

 
AUTHORITY: Section 103, (Hurricane and Storm Damage Reduction) River and 
Harbor Act of 1962 (PL 87-874), as amended. 
 
LOCATION:  The project area is situated along the Delaware River in the City of 
Philadelphia, PA, near the confluence of the Schuylkill River and the Delaware River.  
The sea wall is located within the Philadelphia Naval Shipyard. 
 
DESCRIPTION:  The sea wall extends eastward approximately 6700 feet along the 
Delaware River. Most portions of the wall and its supporting pilings are more than 100 
years old; severe deterioration is threatening existing buildings and utilities located in the 
National Register Historic District. Additionally, the poor condition of the sea wall limits 
future redevelopment opportunities at the Navy Yard.  
 
STATUS:  The Philadelphia Industrial Development Corporation (PIDC) completed an 
engineering analysis of the sea wall that included preliminary design drawings 
(November 2004). The appropriated Federal FY06 funds were used to complete an Initial 
Appraisal Report (IAR) which was completed in October 2006 and also to initiate the 
Feasibility Study for 4000 feet of the structure. This work includes evaluation of the 
PIDC contracted design work, surveys, and initiating a Feasibility Cost Share Agreement 
(FCSA) and an environmental assessment/impact statement. FY 07 funds would be used 
to complete the Feasibility Study, as appropriate, and conduct the Planning Design 
Analysis phase to expedite a construction contract within FY 07. The current Corps of 
Engineer constraints on expending over $100,000 without a FCSA combined with 
constraints on implementing any new FCSA, impacts the PCA and funding process for 
construction by extending the timeline. 
 
FINANCIAL 
DATA ($000) 

Fed Non-Fed Total 

BUDGET 
DATA ($000)

Comments 
Construction 2,990 1,610 4,600 FY 06 198 IAR/PDA 
 
 



 
SPONSOR: The City of Philadelphia submitted an updated Letter of Intent dated August 
25, 2006. This letter authorizes the Philadelphia Industrial Development Corporation and 
the Philadelphia Authority for Industrial Development to represent the City on project 
matters. 
 
COMMENTS: The Initial Appraisal Report was approved by higher authority October 
2006.  
 
PROJECT MANAGER: Barbara E. Stratton 

(215) 656-6584 
barbara.e.stratton@usace.army.mil 

 



 


